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                                                     JULY 2010           

                             

 

TOTAL FLOW                                        29.78 MG                                               

 

 

HIGHEST DAILY FLOW                      1.35 MG                                                 

 

 

AVERAGE DAILY FLOW                    0.960 MG                                               

 

 

PRECIPITATION                                      5.5 in                                                       

 

 

NPDES VIOLATIONS                                 0                                                                

 

 

 

 

ADDITIONAL COMMENTS 

 

 

    The 2010 Sewer Project began work during the last week of July. The contractor, Insituform 

Technologies, Inc., has estimated the work to be completed by the second week of August 

which is well within the 75 day final completion requirement of the contract. The affected 

areas of the sewer work are Hawthorne, South Fourth, and West Sycamore Streets. While 

customers may experience a brief interruption of service, the rehabilitation work is lining in 

place and will not require any pavement removal and repair. 

 

 The second quarter budget report was provided to the Town Manager and the Council. Our 

2010 budget is currently at $2,168,406, including $46,207 encumbered from the 2009 

budget year. My projected year end total expenditures are estimated at $2,155, 062, or under 

budget by $13,344. While there are some line items that will be significantly over budget 

there are surpluses in other line items that can be re-appropriated to cover the shortfalls. 

 

 Work continues on the Zionsville Road Sewer Project. Boring work going under Zionsville 

Road  is ongoing and service line connections to the low pressure force main will 

commence this month. The project is estimated at being 40% complete and the contractor 

states the completion date of October 25 will be met. 
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